OROVILLE FACILITIES RELICENSING
ALTERNATIVE LICENSING PROCEDURES (ALP)

LICENSEE'S PROPOSED SCHEDULE
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Consult with SWRCB on 401 WQ Certification
20 File Notice of Intent with FERC regarding Project No. 2100

21 First Year Relicensing Studies

22 Develop and refine study plans

23 Perform first year field studies

24 Additional Studies

25 Identify and negotiate additional study requests, as needed

26 Complete additional studies

27 Draft Application, PDEA, and CEQA Documentation

28 Request preliminary terms and conditions from agencies and stakeholders
29 Prepare draft license application, preliminary DEA, and Initial Study

30 PDEA/Initial Study Review

31 FERC notice of PDEA review

32 PDEA/Initial Study review period

33 Settlement Discussions

34 401 Water Quality Certification Application, Final Application, and PDEA
35 Meet to discuss differences between draft and final submittals

36 Prepare final application, PDEA, and Initial Study

37 File 401 application

38 File application and PDEA with FERC, distribute to service list

39 Collaborate with FERC on NEPA/CEQA Document
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